
Weekly Progress Update – 13th November 2023  

Planned Works  

Block 1 – Balcony Remediation Works 

 
 

WEST ELEVATION  

Level Labour Work Taking Place W/C 13th November 

14 4 Installation of rock panel. Installation of soffit cleats/brackets and rails.  

13 4 Installation of rock panel. Installation of soffit cleats/brackets and rails. 

12 4 Installation of rock panel. Installation of soffit cleats/brackets and rails. 

 

EAST ELEVATION 

Level Labour Work Taking Place W/C 13th November 

14 4 Installation of rock panel. Installation of soffit cleats and joists.  

13 4 Installation of rock panel. Installation of soffit cleats and joists. 

12 4 Installation of rock panel. Installation of soffit cleats and joists. 

 

WEST ELEVATION  

Level Labour Work Taking Place W/C 13th November 

11 4 Fireproofing to columns and vents. Installation of steel framing system and firebreak compartment lines.  

10 4 Fireproofing to columns and vents. Installation of steel framing system and firebreak compartment lines. 

9 4 Removal of SIPS/ installation of VCL.  Fireproofing to columns and vents.  

 

 EAST ELEVATION  

Level Labour Work Taking Place W/C 13th November 

11 4 Removal of decking/soffits/cedar cladding. Removal of SIPS panels and installation o VCL. Fireproofing to columns. 

10 4 Removal of decking/soffits/cedar cladding. Removal of SIPS panels and installation o VCL. Fireproofing to columns. 

9 4 Removal of decking/soffits/cedar cladding. Removal of SIPS panels and installation o VCL. Fireproofing to columns. 

 

 


