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Dear Residents and Leaseholders, 
 

Welcome to the latest news and updates for Cabot House. Please find below the latest updates regarding 

the reinstatement works and onsite activities scheduled for the week ending  Friday, 22nd May 2026.  

 

 

 

 

 

 

 

 

 

 

Health & Safety 

• All H&S documentation is in place. 
 

Design 

• Design works are complete. 
 

Procurement 

• Material schedule/tracker has been issued internally. 

• Knauf omnifit insulation ordered, delivery date TBC 

• Knauf rocksilk insulation ordered, delivery date TBC 

• Versarock sheathing board ordered, delivery date TBC 

• Envirobuild decking ordered, delivery date TBC 

 

Production 

• Signage for site compound and welfare installed, more signs to be installed as the works 

progress  

• Phase 1 - South Elevation - Scaffold erection works progressing, 100% complete. 

• Phase 1 - South Elevation - Temporary lights installation works complete 

Please note that access to balconies will begin to be restricted from the week commencing 15.06.26. All 

works are scheduled to be completed, and the scaffolding fully removed, by the week ending 13.11.26.  

Unfortunately, we are unable to provide specific dates for works taking place around individual properties 

at this stage. 

 

• Our working hours will be Monday to Friday, 8:00am to 5:00pm. There may be occasions 

where works are carried out over the weekend; however, residents will be notified in 

advance should this be required. 
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Residents Matters 

• Starfish have issued out comms to residents W/E 01.05.2026. 

 

Planning and Programming 

 

• Phase 2, North elevation scaffold installation to commence 

• Window protection film installation works to commence 

• Existing timber and aluminum cladding removal works to commence 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photographic Evidence 

Phase 1 - South Elevation 

A photo showing south elevation scaffold installation 

works progressing  
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As part of our commitment to keeping you informed, please find the latest update for Cabot House. 

These weekly reports will continue to provide regular updates on site activities, planned works, and any 

relevant notices. 
 

If you have any questions or concerns regarding the ongoing works, please don’t hesitate to contact 

your Resident Liaison Officer, Amy Butzki using the details provided below. Your continued cooperation 

and support are greatly appreciated as we work to deliver these improvements safely and efficiently.  
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installation works complete. 


