



Statement from Courtney Greatorex - Resident Liaison Officer at BWP Denton

Dear Residents and Leaseholders,

Welcome to the latest news and updates for the BWP Denton project. Please find below the latest updates regarding the reinstatement works and onsite activities scheduled for the week commencing **Monday 27th October 2025**. This section will provide regular progress reports, keeping you informed of the works taking place across all blocks, as well as any important notices that may affect residents during the construction period. Our aim is to ensure transparency, maintain open communication, and keep everyone updated on the ongoing improvements to the building.

Resident Notice

Please be advised that works will be taking place across all blocks between the hours of **8:30am** and **5:00pm**. For safety reasons, we kindly ask all residents to keep windows closed beyond the first restriction during these times while works are in progress. We appreciate your cooperation and understanding as we continue to carry out these essential improvements to your buildings.

Please be advised that a skip will be delivered to the car park located to the side of Southey Court. This is to facilitate the disposal of waste and materials as part of ongoing maintenance and improvements. We kindly ask that you avoid parking in the designated area during this time to ensure safe access and placement of the skip.

Southey Court

- Lightening protection system re-installation & testing will be complete by 27.10.25.
- Front Elevation – Remaining Mast-climber will be struck on 28.10.25.
- Rear Elevation – Mast-climber will be struck by 31.10.25

Please Note : All planned works are subject to weather conditions that week.

Castleton Court

- Front Elevation – Render topcoat to be completed.
- Rear Elevation – Render primer coat & topcoat to be completed.

Please Note : All planned works are subject to weather conditions that week.

Fitzgerald Court

- Front Elevation – Complete render base coat & topcoat.
- Rear Elevation – Commence render base Coat.

Please Note : All planned works are subject to weather conditions that week.



Should you have any questions about the works, please don't hesitate to contact Courtney Greatorex - Resident Liaison Officer via email on CGreatorex@starfishltd.com or via telephone on **07939 894015**.



As part of our commitment to keeping you informed, please find below the latest update for BWP Denton. These weekly reports will continue to provide regular updates on site activities, planned works, and any relevant notices.

If you have any questions or concerns regarding the ongoing works, please don't hesitate to contact your Resident Liaison Officer, **Courtney Greatorex** using the details provided below. Your continued cooperation and support are greatly appreciated as we work to deliver these improvements safely and efficiently.

Contact information



Resident Liaison Officer

Name: Courtney Greatorex

Telephone: 07939894015

Email: CGreatorex@starfishltd.com

Working hours: 9am-4:30pm



Project Manager

Name: Daniel Wood

Telephone: 07506 798476

Email: dwood@starfishltd.com

Working hours: 8am-5:00pm

