

## Window Survey

The response to arranging Window Surveys has been very good. I'd like to thank everyone who has already contacted me for their cooperation. It is much appreciated.

There are still appointments available for next week. To arrange an appointment please ring, text or email me on the contact details below.

I will be more than happy to arrange an appointment on a day and time that is convenient for you.

**Steven Green**

**Tel No: 07903 870908**

**Email: [sgreen@starfishltd.com](mailto:sgreen@starfishltd.com)**

## Site Information

The Site Office, Welfare Unit and other facilities for the contractors are now in situ within the Heras Fencing.

Scaffolding is being erected at Southey Court and will be completed early next week.

The Scaffolders will then begin work at Castleton in preparation for the Mask Climbers who are due on site from Monday 21st April 2025.

We will endeavour to keep any disruption to a minimum and I would like to thank you in advance for your cooperation

**Kind Regards,**

Steven Green

**Resident Liaison Officer**





**starfish**  
construction group

Progress Update

Souhey Court, Castleton Court and Fitzgerald  
Court

Friday 4th April 2025



---

Should you have any questions about the works, please don't hesitate to contact Steven Green - Resident Liaison Officer via email at [sgreen@starfishltd.com](mailto:sgreen@starfishltd.com) or via telephone on **07903870908**